

Approved For Release 2002/08/14 : CIA-RDP82-00457R016100270005-3

INFORMATION REPORT

CD NO.

25X1A

COUNTRY East Germany

DATE DISTR. 6 February 1953

SUBJECT Railroad Construction Projects

NO. OF PAGES 3

PLACE ACQUIRED 25X1A

NO. OF ENCLS.
(LISTED BELOW)

DATE OF INFO.

SUPPLEMENT TO
REPORT NO.
25X1XREF ID: A11212
DO NOT CIRCULATE

1. In early October, [REDACTED] a new railroad line was to be built to Glowe on Ruegen Island from a point between the Lietzow and Sagard railroad stations on the Stralsund-Sassnitz railroad line. The new line, which will require extensive earthworks, will parallel the eastern shore of Jasmunder Bodden.¹ 25X1

In early October, [REDACTED] that the Blankenburg-Birkendorfer line section of the Nordring Berlin project would not be completed on 4 October according to schedule, because of subsoil water difficulties near Schoenfliess and Bergfelde and a shortage of rails, switches and ballast.²

3. The staking off of the railroad line section envisaged in the second stage of the Nordring Berlin project was started on 1 October.³

4. The connecting curve east of Gesundbrunnen railroad station was completed by early October. However, traffic on the line is not to be started before the completion of all safety installations.⁴

5. Work on the double-tracking of the Grossbeeren-Justerbog line was temporarily interrupted and in early October continued at a slow rate. Source did not believe that the line will be completed in 1952.⁵ 25X1

6. In early October, [REDACTED] that the SCC issued orders to have the connecting curves near Brandenburg and Belzig completed by the end of 1952.⁶

7. The construction of a new double-tracked line between Michendorf and Wildpark was included in the 1953 railroad construction program.⁷

CLASSIFICATION

SECRET

25X1

STATE	<input checked="" type="checkbox"/>	NAVY	<input checked="" type="checkbox"/>	NSRB	DISTRIBUTION						
ARMY	<input checked="" type="checkbox"/>	AIR	<input checked="" type="checkbox"/>	FBI							

SECRET

- 2 -

25X1

8. In early October, [redacted] that the construction of the second track on the Grossbeeren-Bichendorf railroad line was completed on 4 October. On 6 October, eight rail breaks occurred on the newly constructed line.

9. In late September, source observed that the Falkenberg-Finsterwalde line sector of the Jüten-Göttin railroad line was double-tracked. After 29 September, the missing switches were to be installed between Falkenberg and Finsterwalde so that both tracks could be operated after 16 October.

10. Source learned at a railroad conference held in mid-September 1952, that the Lietzow-Flöwe railroad line was to be completed by 31 December 1952.

11. In late September, [redacted] the Directorate General, Railroads, Berlin, that a spur track to Helfsruh was to be built from the Tanger-Koenigsstadt railroad line at an estimated cost of 4.2 million eastmarks. A 'P' camp is said to be located at Helfsruh.¹⁰

12. In early October, source learned that a spur track was to be built from a point near Beeskow railroad station on the GutsMuth-Lüderdorf railroad line.

25X1 13. Source [redacted] by the minister of Traffic [redacted] the Directorate General, Railroads, Berlin, that a railroad line between Werba and Unterbreizbach is to be built by 1 December 1952 in connection with measures to be taken on the zonal boundary.¹¹

14. In early October, [redacted] headquarters that [redacted] second track on the Wiersleben-Sandersleben railroad line was put into operation on 3 October.¹²

15. In early October, [redacted] headquarters that [redacted] second track on the former project the explosives plant in Torgelow is to have a length of 2 km. The cost for the construction project was estimated at 1.6 million eastmarks.¹³

25X1 1. [redacted] Comment. Information on the construction of this railroad line on Ruegen Island was transmitted previously. [redacted]

25X1

25X1 2. [redacted] Comment. The Blankenburg-Birkemwerder sector of the Nordring Berlin project was to be completed for single-track operations by 1 October 1952. However, prior to 24 October, no information had been received that this railroad line sector was officially opened. It is therefore believed that the project was not completed according to schedule.

25X1

25X1 3. [redacted] Comment. This information refers to the Birkemwerder-Histermark sector which was originally to be built in 1953. It now appears that work on the project will be started in this year. [redacted]

25X1

25X1 4. [redacted] Comment. The information refers to a connecting curve near the Schoenhauser Allee railroad station on the Berlin elevated railroad system. The completion of this connecting curve was reported previously. See [redacted]

25X1

25X1 5. [redacted] Comment. The line between Grossbeeren and Jueterbog is part of the Berlin-Jueterbog railroad line. This line was to be double-tracked under the 1952 construction program. [redacted]

25X1

25X1A

Approved For Release 2002/08/14 : CIA-RDP82-00457R016100270005-3

Approved For Release 2002/08/14 : CIA-RDP82-00457R016100270005-3